COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2017

ESTI MATE SUMVARY 13: 25: 54
CONTI D C20783 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 20783- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.5  DAYS TI VE ALLOW 69 WORK DAYS
VB |-70 TO SB |-225 E-17- SWEX PERCENT TI ME: 99. 28 ORI G TI VE ALLOW 69 WORK DAYS
PRQJECT NO. NHPPO70A- 024
VB |-70 TO SB |-225 E-17- SWEX
NAVE OF RQAD:
PRQJECT COUNTI ES: ADANB DENVER
CONTRACTOR:
THE TRUESDELL CORPORATI ON PAY PERI OD ENDI NG 08/ 14/ 2017 DATE TI ME STARTED 07/11/2016
1310 West 23rd Street DATE LET 05/ 12/ 2016 DATE WORK BEGAN 07/ 11/ 2016
DATE AWARDED 05/ 24/ 2016 DATE TI ME STOPPED 12/ 20/ 2016
DATE CONTRACT EXECUTED 06/ 15/ 2016 DATE ACCEPTED 12/ 20/ 2016
Tenpe AZ 85282 (602) 437-1711 DATE NOTI CE TO PROCEED  07/11/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 837, 904. 15 PARTI Cl PATI NG $ 1,837,904. 15 $ 0.00
AWARD PRQIECT AMT: $ 1,777, 777.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1, 837, 904. 15 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 837, 904. 15 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 26, 666. 66
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 837, 904. 15 26, 666. 66
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 837, 904. 15 26, 666. 66
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 26, 666. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20783-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0005 13: 25: 54
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 *Renoval of Pavenent Marking 4, 454. 000 4,454. 000
SF 0. 000 0. 00
1. 60000 4, 454. 000 7,126. 40
0010 203-01594 Conbi nati on Loader 2.000 2.000
HOUR 0. 000 0. 00
150. 00000 2.000 300. 00
0015 207- 00205 Topsoi | 0. 000 0. 000
Cy 0. 000 0. 00
150. 00000 0. 000 0.00
0020 208-00002 *Erosion Log Type 1 (12 Inch) 150. 000 150. 000
LF 0. 000 0. 00
18. 00000 150. 000 2,700. 00
0025 208- 00035 *Aggregat e Bag 15. 000 15. 000
LF 0. 000 0. 00
30. 00000 15. 000 450. 00
0030 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0035 208- 00052 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0040 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0045 208- 00103 *Renoval and Disposal of Sedinent (Labor) 13. 000 13. 000
HOUR 0. 000 0. 00
130. 00000 13. 000 1, 690. 00
0050 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 8. 000 8. 000
HOUR 0. 000 0. 00
385. 00000 8. 000 3, 080. 00
0055 208-00106 *Sweepi ng (Sedi nent Renoval ) 3. 000 3. 000
HOUR 0. 000 0. 00

145. 00000 3. 000 435. 00



CONTI D: C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20783-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO. 0005 13: 25:54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00107 Renoval of Trash 2. 000 2.000
HOUR 0. 000 0.00
100. 00000 2. 000 200. 00
0065 208- 00207 *Erosi on Control Management 4.000 4.000
DAY 0. 000 0.00
450. 00000 4.000 1, 800. 00
0070 212- 00006 *Seedi ng (Native) 0. 900 0. 900
ACRE 0. 000 0.00
15, 000. 00000 0. 900 13, 500. 00
0075 212-00032 *Soi | Condi tioni ng 0. 200 0. 200
ACRE 0. 000 0.00
30, 000. 00000 0. 200 6, 000. 00
0080 213-00003 *Mil ching (Wed Free) 0. 900 0. 900
ACRE 0. 000 0.00
23, 000. 00000 0. 900 20, 700. 00
0085 240- 00000 *Wldlife Biologist 36. 000 36. 000
HOUR 0. 000 0.00
100. 00000 36. 000 3, 600. 00
0090 240- 00010 *Renoval of Nests 11. 000 11. 000
HOUR 0. 000 0.00
100. 00000 11. 000 1, 100. 00
0095 240- 00020 *Netting 0. 000 0. 000
Sy 0. 000 0.00
12. 00000 0. 000 0. 00
0100 240- 00100 *Prairie Dog Managenent 1. 000 1. 000
LS 0. 000 0.00
17, 750. 00000 1.000 17, 750. 00
0105 607-11525 *Fence (Plastic) 456. 000 456. 000
LF 0. 000 0.00
3.30000 456. 000 1,504. 80
0110 612-00075 Reflector Strip (6 Inch) 300. 000 300. 000
EACH 0. 000 0.00
7.50000 300. 000 2,250. 00



CONTI D C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20783-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0005 13: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 800. 00000 1. 000 20, 800. 00
0120 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
185, 007. 00000 1. 000 185, 007. 00
0125 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0130 627-00008 *Modi fi ed Epoxy Pavenent Marking 26. 000 26. 000
GAL 0. 000 0. 00
250. 00000 26. 000 6, 500. 00
0135 627-00013 *Paverent Marking Paint (H gh Build) 91. 000 91. 000
GAL 0. 000 0. 00
55. 00000 91. 000 5, 005. 00
0140 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 287. 000 287. 000
SF 0. 000 0. 00
16. 00000 287.000 4,592. 00
0145 630-00003 *Uni forned Traffic Control 366. 000 366. 000
HOUR 0. 000 0. 00
58. 00000 366. 000 21, 228. 00
0150 630- 00007 *Traffic Control Inspection 51. 000 51. 000
DAY 0. 000 0. 00
85. 00000 51. 000 4, 335. 00
0155 630- 00012 *Traffic Control Managenent 32. 000 32.000
DAY 0. 000 0. 00
595. 00000 32. 000 19, 040. 00
0160 630-00031 Courtesy Patrol 276.500 276. 500
HOUR 0. 000 0. 00
70. 00000 276. 500 19, 355. 00
0165 630-80002 *Fl ashi ng Beacon (Sol ar) 3. 000 3. 000
EACH 0. 000 0. 00
1, 800. 00000 3. 000 5, 400. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20783-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0005 13: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
100. 00000 4.000 400. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 70. 000 70. 000
EACH 0. 000 0. 00
16. 00000 70. 000 1, 120. 00
0180 630- 80342 *Construction Traffic Sign (Panel Size B) 36. 000 36. 000
EACH 0. 000 0. 00
43. 00000 36. 000 1, 548. 00
0185 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0190 630-80344 *Construction Traffic Sign (Special) 4.500 4.500
SF 0. 000 0. 00
26. 00000 4.500 117.00
0195 630-80350 *Vertical Panel 20. 000 20. 000
EACH 0. 000 0. 00
20. 00000 20. 000 400. 00
0200 630-80355 *Portabl e Message Sign Panel 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0205 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
635. 00000 2.000 1, 270. 00
0210 630-80360 *Dr um Channel i zi ng Devi ce 42. 000 42.000
EACH 0. 000 0. 00
27.00000 42.000 1, 134. 00
0215 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0220 630-80370 *Concrete Barrier (Tenporary) 4,596. 000 4, 596. 000
LF 0. 000 0. 00
20. 00000 4,596. 000 91, 920. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20783-BID ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0005 13: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 80380 *Traffic Cone 205. 000 205. 000
EACH 0. 000 0. 00
10. 50000 205. 000 2,152.50
0230 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 1. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0235 630- 85041 *Mobi | e Attenuator 36. 000 36. 000
DAY 0. 000 0. 00
590. 00000 36. 000 21, 240. 00
0240 632-00000 N ght Work Lighting 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0245 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70014 F/ A Incentive MIlestone - weekend cl osures 100, 000. 000 100, 000. 000
FA 0. 000 0. 00
1. 00000 100, 000. 000 100, 000. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70129 *F/ A Deck Rehabilitation 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20783-BID ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0005 13: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
1000 900- 00014 *Added Item (Lunp Sun)/ Concrete Slab Jacking 1. 000 1. 000
LS 0. 000 0. 00
15, 330. 00000 1. 000 15, 330. 00
1005 601-10250 Sl ab Jacki ng 752. 000 752. 000
LB 0. 000 0. 00
11. 60000 752. 000 8,723. 20
1010 619-30640 8 In Galv Pipe 8. 000 8. 000
LF 0. 000 0. 00
36. 75000 8. 000 294.00
1015 202- 00036 Rem of Pi pe (Spec) 8. 000 8. 000
LF 0. 000 0. 00
31. 50000 8. 000 252.00
1020 202- 00220 Rem Asphal t Mat 0. 000 0. 000
SY 0. 000 0. 00
420. 00000 0. 000 0. 00
1025 203-00060 Enb Matl (CP) 100. 000 100. 000
CcY 0. 000 0. 00
92. 40000 100. 000 9, 240. 00
1030 203-00000 Uncl Excav 35. 000 35. 000
CcY 0. 000 0. 00
236. 25000 35. 000 8, 268. 75
1035 506- 00206 Riprap (6 In) with Fabric 49. 000 49. 000
CcY 0. 000 0. 00
367. 50000 49. 000 18, 007. 50
CAT 0200 CURRENT AMI  $ 686, 815.15 $ 0.00$ 686, 815. 15
CAT NOO300 STR E-17-SW
0280 202-00217 *Renove Concrete Pavenent (Planing) (Special) 392. 000 392. 000
SY 0. 000 0. 00
45. 00000 392. 000 17, 640. 00
0285 202- 00450 Renoval of Portions of Present Structure (O ass 1) 87. 000 87. 000
SY 0. 000 0. 00
180. 00000 87. 000 15, 660. 00



CONTI D C20783 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20783-BID ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0005 13: 25: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR E-17-SW
0290 202- 00453 Renoval of Portions of Present Structure (O ass 2) 3.000 3. 000
SY 0. 000 0. 00
280. 00000 3. 000 840. 00
0295 202- 00504 *Renmoval of Expansion Device 220. 000 220. 000
LF 0. 000 0. 00
500. 00000 220. 000 110, 000. 00
0300 210- 00500 *Rebui | d Portions of Present Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 750. 00000 4. 000 7, 000. 00
0305 518-01004 *Bri dge Expansion Device (0-4 Inch) 88. 000 88. 000
LF 0. 000 0. 00
500. 00000 88. 000 44, 000. 00
0310 518-01109 *Bri dge Expansion Device (Greater Than 4 In)(Install 132. 000 132. 000
ol
2 LF 0. 000 0. 00
220. 00000 132. 000 29, 040. 00
0315 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 10, 462. 000 10, 462. 000
SY 0. 000 0. 00
29. 50000 10, 462. 000 308, 629. 00
0320 519- 03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 6, 627. 000 6, 627. 000
CF 0. 000 0. 00
75. 00000 6, 627. 000 497, 025. 00
0325 601- 03041 *Concrete Cass D (Bridge) (Special) 46. 000 46. 000
CY 0. 000 0. 00
1, 600. 00000 46. 000 73, 600. 00
0330 602-00020 *Rei nforcing Steel (Epoxy Coated) 3, 810. 000 3, 810. 000
LB 0. 000 0. 00
3. 00000 3, 810. 000 11, 430. 00
0335 607-53137 *Fence Chain Link (Special) (36 Inch) 25. 000 25. 000
LF 0. 000 0. 00
81. 00000 25. 000 2,025. 00
CAT 0300 CURRENT AMI $ 1,116, 889. 00 $ 0.00% 1,116, 889.00



CONTI D C20783 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 20783-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: NHPPO70A- 024 ESTI MATE NO 0005 13: 25: 54
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0340 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
32, 000. 00000 1. 000 32, 000. 00
0345 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
2, 200. 00000 1. 000 2,200. 00
CAT 0400 CURRENT AMI  $ 34,200.00 $ 0.00$ 34, 200. 00

PRQJECT TOTAL CURRENT AMI $ 1,837,904.15$ 0.00$%$ 1,837,904.15



